

TENTATIVE (ODP PROCUREMENT PLAN FOR THE YEAR (2023-2024))
Name of Procuring Agency: Technical Education & Vocational Training Authority (TEVTA) Punjab

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Million)	Sources of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Delivery Schedule	Tentative Date of Completion
1	Procurement for Establishment of Govt. Polytechnic Institute (Boys), Jhang. (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	45.690	ODP	45.690	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	120 (Days)	26-Jan-24	26-Mar-24
2	Procurement for Establishment of Govt. College of Technology, Rawalpindi (Phase-II) (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	42.459	ODP	42.459	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	120 (Days)	26-Jan-24	26-Mar-24
3	Procurement for Strengthening of DAE Mech. Technology at GCTs in Punjab (GCT Samanabad Faisalabad) (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	32.681	ODP	32.681	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	121 (Days)	26-Jan-24	26-Mar-24
4	Procurement for Upgradation of Govt. SPIT Gujrat to Govt. Swedish Pakistani College of Tech. (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	20.000	ODP	20.000	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	122 (Days)	26-Jan-24	26-Mar-24
5	Procurement for Establishment of Govt. College of Technology (W) Gujranwala (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	10.000	ODP	10.000	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	123 (Days)	26-Jan-24	26-Mar-24
6	Procurement for Establishment Of Government College Of Technology (Women) Gujrat (Phase-II)(Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	11.544	ODP	11.544	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	124 (Days)	26-Jan-24	26-Mar-24
7	Procurement for Reconstruction of Building & Consolidation of Facilities at GPI (Women), Bahawalpur. (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	7.673	ODP	7.673	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	125 (Days)	26-Jan-24	26-Mar-24
8	Procurement for Introduction of new Technologies in existing GCTs (Pindi Bhattian & Sanglahill) (Revised)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	45.682	ODP	45.682	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	126 (Days)	26-Jan-24	26-Mar-24
9	Procurement for Up-Gradation of GTTI (W) Jauharabad into GCT (W) Jauharabad	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	9.084	ODP	9.084	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	127 (Days)	26-Jan-24	26-Mar-24
10	Procurement for Provision of Curricula Compliant Labs in existing GCT (W) Jaranwala	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	17.209	ODP	17.209	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	128 (Days)	26-Jan-24	26-Mar-24
11	Procurement for Introduction of New Technologies in existing GCT's Kamalia, Attock & Jhelum	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	30.000	ODP	30.000	Tender	Single Stage Two envelops	1st Quarter	4-Aug-23	8-Sep-23	28-Sep-23	120 (Days)	26-Jan-24	26-Mar-24
12	Procurement for Introduction of RAC, Industrial Automation & Auto Mechanic courses at GTTI Sheikhpura. (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	2.151	ODP	2.151	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	120 (Days)	21-Feb-24	21-Apr-24
13	Procurement for Up-Gradation of GTTC(M) Taunsa Sharif into GTTI (M) Taunsa Sharif District DG Khan (Revised)	Procurement of Machinery Equipment	-	Procurement of Machinery Equipment	Goods	Local	22.330	ODP	22.330	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	120 (Days)	21-Feb-24	21-Apr-24
14	Procurement for Establishment of Govt. Technical Training Institute (Boys) at Sadiqabad. (Revised)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	10.067	ODP	10.067	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	120 (Days)	21-Feb-24	21-Apr-24
15	Procurement for Establishment of Govt. Technical Training Institute (W) Gujjarpara.(Phase-II)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	78.379	ODP	78.379	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	121 (Days)	21-Feb-24	21-Apr-24
16	Procurement for Provision of Missing Facilities in existing TEVTA institutes, GTTI (Boys) Fatehpur, Layyah	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	4.068	ODP	4.068	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	122 (Days)	21-Feb-24	21-Apr-24
17	Procurement for Introduction of New Courses at GTTI Pindi Gheb Distt Attock	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	6.211	ODP	6.211	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	123 (Days)	21-Feb-24	21-Apr-24
18	Procurement for Establishment of Govt. Technical Training Institute (W) at Sabzazaar Lahore (Phase-II) (un-approved)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	100.000	ODP	100.000	Tender	Single Stage Two envelops	1st Quarter	30-Aug-23	4-Oct-23	24-Oct-23	120 (Days)	21-Feb-24	21-Apr-24

TENTATIVE (ODP PROCUREMENT PLAN FOR THE YEAR (2023-2024))

Name of Procuring Agency: Technical Education & Vocational Training Authority (TEVTA) Punjab

Sr. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Million)	Sources of Funds	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Delivery Schedule	Tentative Date of Completion
19	Procurement for Establishment of Women Vocational Center at Rojhan Mazari (Revised)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	5.000	ODP	5.000	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
20	Procurement for Revamping Of Govt. Vocational Training Institute For Women Shadbagh, Lahore.	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	2.118	ODP	2.118	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
21	Procurement for Establishment of GTTC (M) Ameen Pur Bangla, District Chiniot	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	3.389	ODP	3.389	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
22	Procurement for Establishment of GTTC (W) Lallian, District Chiniot	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	2.104	ODP	2.104	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
23	Procurement for Govt. Technical Training Center Kolo Tarrar Dirtrict, Hafizabad	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	28.924	ODP	28.924	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
24	Procurement for Establishment of GTTC Jail in 10 more jails in Punjab (Phase-II) (un-approved)	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	300.000	ODP	300.000	Tender	Single Stage Two envelopes	1st Quarter	5-Sep-23	10-Oct-23	30-Oct-23	120 (Days)	27-Feb-24	27-Apr-24
25	Procurement for BMR of Institute of Blue Pottery Development, Multan	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	49.856	ODP	49.856	Tender	Single Stage Two envelopes	1st Quarter	30-Sep-23	4-Nov-23	24-Nov-23	120 (Days)	23-Mar-24	22-May-24
26	Procurement for Establishment of Institute of Surgical Technology, Sialkot.	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	32.273	ODP	32.273	Tender	Single Stage Two envelopes	1st Quarter	30-Sep-23	4-Nov-23	24-Nov-23	120 (Days)	23-Mar-24	22-May-24
27	Procurement for Establishment of Institute of Leather Technology at Kasur.	Procurement of Machinery Equipment		Procurement of Machinery Equipment	Goods	Local	7.646	ODP	7.646	Tender	Single Stage Two envelopes	1st Quarter	30-Sep-23	4-Nov-23	24-Nov-23	120 (Days)	23-Mar-24	22-May-24
Grand Total							926.538		926.538									